MBF 3C Culminating Project Conference Schedule & Checkpoint Tracking Sheet

| Name | Checkpoint 1, June 2 nd | Checkpoint 2, June 9 th | Project Due Date, June 15 th | Conferencing | | | Notes |
|------|---------------------------------------|---------------------------------------|---|-----------------------|-----------------------|-----------------------|-------|
| | | | | June 16 th | June 17 th | June 20 th | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |